
Georgia Date:

User: vepps   Department of Transportation Page 1 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1519 Days

05/01/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 92.03

1398 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,973,251.01

$33,581,026.56

$6,273,494.97

82.53%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,973,251.00 $33,581,026.56 $6,273,494.96 82.56% $440,940.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $23,751,587.06 $23,398,834.85 $352,752.21

Non-Participating $5,937,896.96 $5,849,708.91 $88,188.05

Total Earnings $29,689,484.02 $29,248,543.76 $440,940.26

Stockpiled Materials $10,272.02 $10,272.02 $0.00

Gross Earnings $29,699,756.04 $29,258,815.78 $440,940.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $29,699,756.04 $29,258,815.78

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$440,940.26

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 1.000

 656733.030 .000

NHS00-0000-00(931)

 

1.000 $.00 $656,733.03

0014 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  6.000 7.000

 8500.000 .000

 

 

7.000 $.00 $59,500.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .935

 4676251.720 .015

NHS00-0000-00(931)

 

.950 $70,143.78 $4,442,439.13

0030 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  2,500.000 1,806.030

IFIED BITUM MATL & H LIME 127.910 .000

 

 

1,806.030 $.00 $231,009.30

0050 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  8,343.000 8,561.530

R-MODIFIED BITUM MATL & H LIME 86.030 .000

 

 

8,561.530 $.00 $736,548.43

0055 413-1000     BITUM TACK COAT GL  19,482.000 29,613.140

 2.450 .000

 

 

29,613.140 $.00 $72,552.19

0063 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  21,428.000 21,611.195

 63.560 .000

 

 

21,611.195 $.00 $1,373,607.55

0069 433-1300     REINF CONC APPROACH SLAB, INCL BARRIER SY  2,620.000 2,637.566

 142.960 .000

 

 

2,637.566 $.00 $377,066.44

0074 441-0004     CONC SLOPE PAV, 4 IN SY  640.000 517.177

 33.550 128.333

 

 

645.510 $4,305.57 $21,656.86



Georgia Date:

User: vepps   Department of Transportation Page 4 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0078 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  197.000 314.583

 48.320 .000

 

 

314.583 $.00 $15,200.65

0092 441-0108     CONC SIDEWALK, 8 IN SY  426.000 333.663

 47.180 52.000

 

 

385.663 $2,453.36 $18,195.58

0093 441-0748     CONCRETE MEDIAN, 6 IN SY  3,026.000 2,828.588

 44.390 108.000

 

 

2,936.588 $4,794.12 $130,355.14

0099 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  7,958.000 7,287.000

 11.730 146.000

 

 

7,433.000 $1,712.58 $87,189.09

0117 500-3101     CLASS A CONCRETE CY  290.000 264.249

 401.420 18.620

 

 

282.869 $7,474.44 $113,549.27

0118 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  74.000 289.497

 149.330 .000

 

 

289.497 $.00 $43,230.59

0119 511-1000     BAR REINF STEEL LB  23,224.000 38,016.000

 0.900 3,990.000

 

 

42,006.000 $3,591.00 $37,805.40

0159 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  358.000 747.000

 424.600 .000

 

 

747.000 $.00 $317,176.20

0164 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  713.000 715.630

 559.600 .000

 

 

715.630 $.00 $400,466.55



Georgia Date:

User: vepps   Department of Transportation Page 5 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0169 621-4080     CONCRETE SIDE BARRIER, TYPE 7R LF  350.000 351.500

 81.540 .000

 

 

351.500 $.00 $28,661.31

0194 641-1100     GUARDRAIL, TP T LF  253.000 117.500

 36.800 242.000

 

 

359.500 $8,905.60 $13,229.60

0199 641-1200     GUARDRAIL, TP W LF  8,340.000 5,757.500

 15.400 2,787.500

 

 

8,545.000 $42,927.50 $131,593.00

0204 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  6.000 7.000

 879.000 .000

 

 

7.000 $.00 $6,153.00

0219 648-1350     IMPACT ATTENUATOR UNIT, TYPE P - EA  1.000 .000

 19728.000 1.000

3-U-30

 

1.000 $19,728.00 $19,728.00

0229 682-1304     CABLE, TP THW, AWG NO 10 LF  6,036.000 1,475.000

 0.630 .000

 

 

1,475.000 $.00 $929.25

Category Amount: $166,035.95 $9,334,575.56

Category Number: 0020 DRAINAGE

0269 207-0203     FOUND BKFILL MATL, TP II CY  285.000 684.886

 30.000 .000

 

 

684.886 $.00 $20,546.58

Category Amount: $0.00 $20,546.58

Category Number: 0010 ROADWAY

0273 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .500

 6982.000 .500

- A

 

1.000 $3,491.00 $6,982.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0274 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .500

 6965.000 .500

- B

 

1.000 $3,482.50 $6,965.00

0289 683-1101     LIGHTING TOWER, STEEL, 100 FT MH, INCL LOWERING EQUIPEA  21.000 17.000

 20527.000 4.000

 

 

21.000 $82,108.00 $431,067.00

0294 683-6566     HIGH LEVEL LUMINAIRE, TP 5, 400 W, HP SODIUMEA  56.000 31.000

 849.000 8.000

 

 

39.000 $6,792.00 $33,111.00

0299 683-6586     HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODIUMEA  42.000 36.000

 838.000 6.000

 

 

42.000 $5,028.00 $35,196.00

Category Amount: $100,901.50 $513,321.00

Category Number: 0020 DRAINAGE

0309 500-3101     CLASS A CONCRETE CY  388.000 401.702

 401.420 .000

 

 

401.702 $.00 $161,251.22

0329 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  673.000 698.800

 42.960 .000

 

 

698.800 $.00 $30,020.45

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0349 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 128.000

 72.860 .000

 

 

128.000 $.00 $9,326.08



Georgia Date:

User: vepps   Department of Transportation Page 7 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0354 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  13.000 17.000

 429.200 .000

 

 

17.000 $.00 $7,296.40

0379 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  14.000 14.000

 1086.750 1.000

 

 

15.000 $1,086.75 $16,301.25

0384 603-1018     STN PLAIN RIP RAP, 18 IN SY  444.000 500.652

 26.030 .000

 

 

500.652 $.00 $13,031.97

0389 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  234.000 3,930.369

 31.780 195.000

 

 

4,125.369 $6,197.10 $131,104.23

0394 603-7000     PLASTIC FILTER FABRIC SY  678.000 581.354

 2.180 195.000

 

 

776.354 $425.10 $1,692.45

0434 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 2.250

 1625.000 .000

 

 

2.250 $.00 $3,656.25

Category Amount: $7,708.95 $383,565.10

Category Number: 0030 SIGNING AND MARKING

0544 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  260.000 520.000

 3.000 .000

 

 

520.000 $.00 $1,560.00

0559 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .500

 64955.000 .100

1

 

.600 $6,495.50 $38,973.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0564 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 24069.000 .100

2

 

.800 $2,406.90 $19,255.20

0569 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 57126.000 .100

3

 

.800 $5,712.60 $45,700.80

0574 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 61347.000 .100

4

 

.800 $6,134.70 $49,077.60

Category Amount: $20,749.70 $154,566.60

Category Number: 0120 WALL NO. 1

0714 207-0203     FOUND BKFILL MATL, TP II CY  949.000 1,241.629

 31.440 .000

 

 

1,241.629 $.00 $39,036.82

0724 457-1010     GEOGRID REINFORCEMENT, TP B SY  1,424.000 1,875.031

 2.900 .000

 

 

1,875.031 $.00 $5,437.59

Category Amount: $0.00 $44,474.41

Category Number: 0040 BRIDGE NO. 1 LT

0729 500-0100     GROOVED CONCRETE SY  1,539.000 2,564.183

 7.130 .000

 

 

2,564.183 $.00 $18,282.62

Category Amount: $0.00 $18,282.62

Category Number: 0100 BRIDGE NO. 2 LT

0754 500-2100     CONCRETE BARRIER LF  236.000 245.000

 51.750 .000

 

 

245.000 $.00 $12,678.75

Category Amount: $0.00 $12,678.75



Georgia Date:

User: vepps   Department of Transportation Page 9 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO. 1 LT

0774 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF  1,974.000 1,974.006

 151.500 .000

1 LT

 

1,974.006 $.00 $299,061.91

Category Amount: $0.00 $299,061.91

Category Number: 0100 BRIDGE NO. 2 LT

0784 511-1000     BAR REINF STEEL LB  48,565.000 50,450.000

 0.690 .000

 

 

50,450.000 $.00 $34,810.50

Category Amount: $0.00 $34,810.50

Category Number: 0150 WALL NO. 4

0939 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  3,431.000 3,559.000

 41.210 .000

4

 

3,559.000 $.00 $146,666.39

Category Amount: $0.00 $146,666.39

Category Number: 0120 WALL NO. 1

0949 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,586.000 1,969.000

 57.460 .000

1

 

1,969.000 $.00 $113,138.74

Category Amount: $0.00 $113,138.74

Category Number: 0130 WALL NO. 2

0954 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  4,058.000 4,444.005

 58.840 .000

2

 

4,444.005 $.00 $261,485.25

Category Amount: $0.00 $261,485.25

Category Number: 0120 WALL NO. 1

0979 627-1100     COPING A, WALL NO - LF  271.000 273.700

 89.530 .000

1

 

273.700 $.00 $24,504.36

Category Amount: $0.00 $24,504.36



Georgia Date:

User: vepps   Department of Transportation Page 10 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0140 WALL NO. 3

0992 627-1120     COPING B, WALL NO - LF  201.000 201.500

 234.020 .000

3

 

201.500 $.00 $47,155.03

Category Amount: $0.00 $47,155.03

Category Number: 0120 WALL NO. 1

0999 627-1180     ADDITIONAL MSE BACKFILL CY  915.000 1,385.032

 28.600 .000

 

 

1,385.032 $.00 $39,611.92

Category Amount: $0.00 $39,611.92

Category Number: 0050 EROSION CONTROL - PERMANENT

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 8,127.000

 0.950 .000

 

 

8,127.000 $.00 $7,720.65

1024 700-6910     PERMANENT GRASSING AC  43.000 17.772

 550.000 1.090

 

 

18.862 $599.50 $10,374.10

1029 700-7000     AGRICULTURAL LIME TN  86.000 18.579

 95.000 1.100

 

 

19.679 $104.50 $1,869.51

1034 700-8000     FERTILIZER MIXED GRADE TN  31.000 5.923

 375.000 .060

 

 

5.983 $22.50 $2,243.63

Category Amount: $726.50 $22,207.89

Category Number: 0060 EROSION CONTROL - TEMPORARY

1089 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMS EA  8.000 12.750

 699.590 .000

 

 

12.750 $.00 $8,919.77



Georgia Date:

User: vepps   Department of Transportation Page 11 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - TEMPORARY

1099 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  78.000 66.000

 125.000 1.500

 

 

67.500 $187.50 $8,437.50

1109 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  24,300.000 15,051.000

 0.100 761.000

 

 

15,812.000 $76.10 $1,581.20

1134 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  16.000 36.000

 918.770 .000

 

 

36.000 $.00 $33,075.72

1154 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 11.000

 100.000 .000

 

 

11.000 $.00 $1,100.00

1159 167-1500     WATER QUALITY INSPECTIONS MO  33.000 33.000

 100.000 4.000

 

 

37.000 $400.00 $3,700.00

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 48,644.050

 2.650 27.000

 

 

48,671.050 $71.55 $128,978.28

1174 716-2000     EROSION CONTROL MATS, SLOPES SY  31,250.000 52,267.423

 0.750 4,179.944

 

 

56,447.367 $3,134.96 $42,335.53

Category Amount: $3,870.11 $228,128.00

Category Number: 0070 ITS

1213 687-1000     TRAFFIC SIGNAL TIMING - LS  1.000 .800

 13200.000 .200

NHS00-0000-00(931)

 

1.000 $2,640.00 $13,200.00



Georgia Date:

User: vepps   Department of Transportation Page 12 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 ITS

1254 936-8000     TESTING LS  1.000 .000

 825.000 1.000

 

 

1.000 $825.00 $825.00

1289 939-5010     ELECTRICAL POWER SERVICE ASSEMBLY, AERIAL SERVICE POINTEA  2.000 .000

 1850.000 1.000

 

 

1.000 $1,850.00 $1,850.00

Category Amount: $5,315.00 $15,875.00

Category Number: 0010 ROADWAY

1303 682-1305     CABLE, TP THW, AWG NO 8 LF  .000 .000

 1.750 10,378.000

Add item 682-1305 Cable, TP THW, AWG N0 8

                                                            

10,378.000 $18,161.50 $18,161.50

1304 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  900.000 979.750

 60.000 4.000

 

 

983.750 $240.00 $59,025.00

1305 682-1307     CABLE, TP THW, AWG NO 4 LF  .000 .000

 2.050 39,174.000

Add item 682-1307 Cable ,TP THW, AWG N0 4

                                                            

39,174.000 $80,306.70 $80,306.70

Category Amount: $98,708.20 $157,493.20

Category Number: 0130 WALL NO. 2

1324 627-1180     ADDITIONAL MSE BACKFILL CY  1,005.000 1,434.253

 28.600 .000

 

 

1,434.253 $.00 $41,019.64

Category Amount: $0.00 $41,019.64

Category Number: 0160 WALL NO. 5

1329 627-1180     ADDITIONAL MSE BACKFILL CY  1,730.000 2,401.900

 28.600 .000

 

 

2,401.900 $.00 $68,694.34

Category Amount: $0.00 $68,694.34



Georgia Date:

User: vepps   Department of Transportation Page 13 of 17

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0140 WALL NO. 3

1334 207-0203     FOUND BKFILL MATL, TP II CY  413.000 418.380

 31.440 .000

 

 

418.380 $.00 $13,153.87

Category Amount: $0.00 $13,153.87

Category Number: 0150 WALL NO. 4

1339 207-0203     FOUND BKFILL MATL, TP II CY  323.000 349.690

 31.440 .000

 

 

349.690 $.00 $10,994.25

Category Amount: $0.00 $10,994.25

Category Number: 0140 WALL NO. 3

1344 457-1010     GEOGRID REINFORCEMENT, TP B SY  826.000 831.374

 2.900 .000

 

 

831.374 $.00 $2,410.98

Category Amount: $0.00 $2,410.98

Category Number: 0130 WALL NO. 2

1349 457-1010     GEOGRID REINFORCEMENT, TP B SY  1,580.000 1,916.408

 2.900 .000

 

 

1,916.408 $.00 $5,557.58

1354 603-7000     PLASTIC FILTER FABRIC SY  780.000 815.577

 2.240 .000

 

 

815.577 $.00 $1,826.89

Category Amount: $0.00 $7,384.47

Category Number: 0140 WALL NO. 3

1369 603-7000     PLASTIC FILTER FABRIC SY  413.000 415.968

 2.240 .000

 

 

415.968 $.00 $931.77

Category Amount: $0.00 $931.77
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Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0150 WALL NO. 4

1374 603-7000     PLASTIC FILTER FABRIC SY  484.000 524.500

 2.240 .000

 

 

524.500 $.00 $1,174.88

1379 457-1010     GEOGRID REINFORCEMENT, TP B SY  968.000 1,049.397

 2.900 .000

 

 

1,049.397 $.00 $3,043.25

Category Amount: $0.00 $4,218.13

Category Number: 0090 BRIDGE NO. 1 RT

1389 500-0100     GROOVED CONCRETE SY  1,095.000 1,571.667

 7.130 .000

 

 

1,571.667 $.00 $11,205.99

Category Amount: $0.00 $11,205.99

Category Number: 0110 BRIDGE NO. 2 RT

1394 500-0100     GROOVED CONCRETE SY  2,655.000 5,397.443

 7.130 .000

 

 

5,397.443 $.00 $38,483.77

1419 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  71.000 95.839

 21.670 .000

 

 

95.839 $.00 $2,076.83

Category Amount: $0.00 $40,560.60

Category Number: 0090 BRIDGE NO. 1 RT

1424 500-3101     CLASS A CONCRETE CY  53.000 53.400

 685.040 .000

 

 

53.400 $.00 $36,581.14

Category Amount: $0.00 $36,581.14
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to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 BRIDGE NO. 2 LT

1429 500-3002     CLASS AA CONCRETE CY  210.000 217.796

 634.570 .000

 

 

217.796 $.00 $138,206.81

Category Amount: $0.00 $138,206.81

Category Number: 0110 BRIDGE NO. 2 RT

1434 500-3002     CLASS AA CONCRETE CY  103.000 108.400

 634.570 .000

 

 

108.400 $.00 $68,787.39

1454 511-1000     BAR REINF STEEL LB  20,164.000 22,306.000

 0.690 .000

 

 

22,306.000 $.00 $15,391.14

Category Amount: $0.00 $84,178.53

Category Number: 0090 BRIDGE NO. 1 RT

1479 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  200.000 212.350

 37.120 .000

 

 

212.350 $.00 $7,882.43

Category Amount: $0.00 $7,882.43

Category Number: 0130 WALL NO. 2

1534 207-0203     FOUND BKFILL MATL, TP II CY  1,040.000 1,267.799

 31.440 .000

 

 

1,267.799 $.00 $39,859.60

Category Amount: $0.00 $39,859.60

Category Number: 0010 ROADWAY

1544 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  13.000 5.000

 1684.000 9.000

 

 

14.000 $15,156.00 $23,576.00
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to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1549 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  7,799.000 8,082.630

 70.960 .000

 

 

8,082.630 $.00 $573,543.42

1574 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  2,000.000 2,722.950

IFIED BITUM MATL & H LIME 127.910 .000

 

 

2,722.950 $.00 $348,292.53

Category Amount: $15,156.00 $945,411.95

Category Number: 0020 DRAINAGE

1579 576-1010     SLOPE DRAIN PIPE, 10 IN LF  547.000 615.510

 31.930 .000

 

 

615.510 $.00 $19,653.23

Category Amount: $0.00 $19,653.23

Category Number: 0190 TEMPORARY ASPH PAY ITEMS

1901 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 999.860

 70.210 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

999.860 $.00 $70,200.17

1902 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 6,648.510

TL & H LIME 57.110 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

6,648.510 $.00 $379,696.41

1903 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,980.350

L & H LIME 63.990 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,980.350 $.00 $126,722.60

1904 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  .000 1,459.770

R-MODIFIED BITUM MATL & H LIME 85.280 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,459.770 $.00 $124,489.19

Category Amount: $0.00 $701,108.37
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Rpt-ID: RCPESPRJ
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Estimate Summary By Project

Estimate Number: 0040

01/10/2017

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9180 004-0018     EXTRA WORK - LF  .000 92.900

 174.440 .000

Add the item 004-0018 Extra Work- Rem Repl Exist Paving Rest

                                                            

92.900 $.00 $16,205.48

9195 004-0022     EXTRA WORK - LS  .000 .500

 43536.700 .500

Mod contr add item 004-0022 Extr Wrk- Light Twr Mod T9 & T10

                                                            

1.000 $21,768.35 $43,536.70

Category Amount: $21,768.35 $59,742.18

Project Total Amount: $440,940.26 $29,689,484.02


